

**SOUTH EAST JOHOR PROJECT TANJONG PENGGERANG AND  
JOHOR TENGAH REGIONAL MASTER PLAN**

FOR  
THE GOVERNMENT OF MALAYSIA  
AND  
THE STATE OF JOHOR

**PROGRESS REPORT**

No. 8

DECEMBER 1970

● HUNTING TECHNICAL SERVICES — LAND USE AND AGRICULTURAL CONSULTANTS ●

SOUTH EAST JOHOR PROJECT TANJONG PENGGERANG AND  
JOHOR TENGAH REGIONAL MASTERPLAN STUDY  
FOR THE  
GOVERNMENT OF MALAYSIA & THE STATE OF JOHOR

PROGRESS REPORT NO. 8

<u>CONTENTS</u>	<u>PAGE</u>
PROJECT MANAGEMENT	1
1. Staff	1
2. Administration & Finance	1
3. Schedule of Work	2
PROGRESS	2

## PROJECT MANAGEMENT

### 1. STAFF: additional to Report No.7.

<u>Post No.</u>	<u>Name</u>	<u>Designation</u>	<u>Chargeable Date</u>
8	R. Harrison	Agronomist/Fisheries Officer	to 10.12.70
18	T.T. Wong	Water Engineer I	to 22.12.70
23	C.R. Smith	Associate Development Economist	to 31.12.70
25	H. Maddick	Inter Government Organi- sation Specialist	to 24.11.70
31	D.A. Francis	Forestry Specialist	to 4.11.70

### SPECIAL INDIVIDUAL CONSULTANTS

P.A. Durnat	Utilisation Specialist	to 18.11.70
M. Watkins	Engineering Geologist	to 3.11.70

### SPECIALIST CONSULTING FIRM

J. Kirke	Resident Traffic and Civil Engineer	to 14.11.70
----------	--	-------------

### 2. ADMINISTRATION & FINANCE

- a) Housing and offices: Satisfactory
- b) Transport: Satisfactory
- c) Staff: Satisfactory
- d) Funds: The fifteenth deposit of local funds has been received. Approval of Sterling payment to October 1970 has been given. Expenditure incurred on the Johore Port Study has been reimbursed.
- e) Accounts: The fourteenth and fifteenth Statements of Dollar Costs were submitted on the due dates with supporting analysis of expenditure ranking for Aid Reimbursement.

### 3. SCHEDULE OF WORK

The programme of work is as indicated in the progress chart at cover i.e. completion and submission of draft project report on 1st February 1971 as provided for under Article III, Clause 8(d) of the Agreement. The Principals of the Consortium will be meeting in Johore Bahru during January 1971 to consider the draft before submission.

On receipt of the Government's comments and decisions at the end of February, Consultants will commence preparation of the draft Master Plan due by 31st August, 1971. Consultants are also drawing up a list of items on which policy decisions and directions may be required during February.

### PROGRESS

The project is on schedule and Consultants are now preparing the last drafts of material to be included in the Draft Project Report. During the period under review meetings of the State, the Economic Planning Unit and Livestock working groups were held from time to time.

As regards mineral clearance for the development areas it has been agreed that Consultants will indicate on a one inch map those areas where further prospecting should be carried out. As such areas are confined to river valley alluviums it is not anticipated that land clearance and cultivation will be unduly held up provided that certain areas above potential dam sites are cleared in advance of construction. The maps have been forwarded to the Geological Survey for agreement who will, in turn, forward to the State Government for appropriate action.



